

	Planned Completion Date	Expected Completion Date
Call Center		
Enrollment Completed	May-03/Jun-03	
Site Activity		
All Sites Active	Apr-03	
Status of Samples		
Samples Analyzed by Harrogate		
Nicotine and Metabolites (aglycones/total)	Jul-03	
4-ABP-Hb	Jan-04	
11-dehydro-thromboxane B2	Oct-03	
8-epi-prostaglandin F2alpha	Oct-03	
Samples Analyzed by MDS		
NNAL		
3-HPMA		
DHBMA		
MHBMA		
1-OH-Pyrene		
Status of Data		
CRFs Frozen	Jul-03	
Questionnaires Scanned	Jul-03	
Topography Downloads	Jul-03	
Sample Analysis Data Transferred to MDS Data Management	Jan-04	
Subjects Complete in MDS Database		

begin 9/03
 Last Revised: 04/07/03

PM3006569034